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SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification 35 to Delivery Order 0019 under Contract W56HZV-07-D-M112 is being issued as a Unilateral Change Order under

the Changes Clause at I-79 of this contract.

2.  Pursuant to the Changes Clause, FAR 52.243-2 ALT. II, the contractor shall follow the guidance as stated in accordance with

Paragraph C.9.41 of the CLS Contract to provide FSR support to the Mobile Guy System and TESS Integration Work.  The terms and

conditions under this Modification shall implement the authorization given under PCO Letter KKW026, dated 18 May 2007.  The

contractor was authorized to charge Initial Operational Test & Evaluation (IOT&E) activities for all variants of the Stryker

vehicle.  All IOT&E activity shall be tracked distinctly using CDRL C010 - Parts Consumption Report.

3.  As a result of this Modification 35, the following scope will be incorporated onto Section C of this Contract:

C.9.41   FSR Support to the Mobile Gun System and TESS Integration Work (Fort Hood, TX)

C.9.41.1  The Contractor shall support MGS-023 as necessary to support Government testing of TESS integration at Ft Hood TX.

Purpose of this test is as a result of a change in the RTCA, the MGS needs to certify TESS's ability to be compatible with MILES

XXI, MILES 2000 and the Javelin FTT.  To accomplish this USAOTC must use MGS TESS to shoot validation engagements.

C.9.41.2 The Contractor shall support Government testing of the aforementioned Stryker variant vehicle as denoted in C.9.41.1. The

Contractor shall provide a Field Service Representative (FSR) to support government TESS integration testing.   The Contractor shall

address and resolve all MGS performance issues that result from Government testing.

C.9.41.3 The Contractor shall provide continuous, sustained FSR support for approximately one week to check vehicle out and bring

back to fully operational standards and one week to monitor vehicle condition during Government TESS integration activities.

Accumulated vehicle test mileage is estimated to be approximately fifty (50) miles.

C.9.41.4 The Contractor shall perform all periodic, scheduled, and repair maintenance on the vehicle during the time frame as

denoted in C.41.3. The Contractor shall provide to the Government data collectors, any errors/inconsistencies discovered in

technical manuals or publications during this maintenance. The Contractor shall accommodate any installation or disassembly as

required for the vehicle during testing.

4.  If any of the above changes cause an increase of decrease in the estimated cost of, or the time required for, performance of any

part of the work under this contract, whether or not changed by the order, or otherwise affects any other terms and conditions of

this contract, the Contracting Officer shall make an equitable adjustment in the --

(1) Estimated Cost, delivery or completion schedule, or both; (2) Amount of any fixed fee; and (3) Other affected

terms and shall modify the contract accordingly.

5.  The contractor must assert its right to an adjustment under this clause within 30 days from the effective date of this

Modification 35.  However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act

upon a proposal submitted before final payment of the contract.

6.  Failure to agree to any adjustment shall be a dispute under the Disputes Clause.  However, nothing in this clause shall excuse

the Contractor from proceeding with the contract as changed.

7.  Notwithstanding the terms and conditions of paragraphs (2) and (4) above, the estimated cost of this contract shall not be

increased or considered to be increased except by specific written modification of the contract indicating the new contract

estimated cost.  Until this modification is made, the Contractor shall not be obligated to continue performance or incur costs

beyond the point established in the Limitation of Cost of Limitation of Funds clause of this Contract.

8.  Resultant of this Modification 35, Section B of this Delivery Order is reflected as follows:

    CLIN 0001AT is established and funded in the amount of $14,386 (PRON: X162C013)

    Estimated Costs            $ 13,182

    FCCM                             51

    FEE                           1,153    ___________________________________

    Total Estimated Costs      $ 14,386
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9.  As a result of this Modification 35, the total obligated amount for this Delivery Order 0019 under Contract W56HZV-07-D-M112 is

increased by $14,386.

10.  The estimated period of performance for this pre-IOT&E effort is from 30 July 2007 through 13 August 2007.  All activities

relating to this Modification 35 can be charged to CLIN 0001 from contract award through 04 November 2007.

11.  Except as specifically stated above, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0035 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SECURITY CLASS: Unclassified

0001AT        SERVICES LINE ITEM                                                                           $         14,386.00              __________________                                                                            __________________

              NOUN: FSR SUPPORT FOR MGS & TESS

              PRON: X162C013X1    PRON AMD: 01    ACRN: AP

              AMS CD: 643653C0300

Estimated Cost             $ 13,182

FCCM                       $     51

FEE                        $  1,153___________________________________

Total Estimated Costs      $ 14,386

Added by Modification 35

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            04-NOV-2007

                            $        14,386.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AT  X162C013X1             AP       2        $               0.00  $          14,386.00            $          14,386.00

        643653C0300                   6GXC13

        A16C03512RX1

                                                                           _________________

                                                         NET CHANGE    $          14,386.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AP        21   62040000065R5R07P643653255Y  S20113                W56HZV           $          14,386.00                                                                                                          __________________

                                                                                          NET CHANGE    $          14,386.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     271,111,358.00              $          14,386.00              $     271,125,744.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AP       21  060720400000     S20113  65R5R07643653C0300255Y              6GXC13S20113  W56HZV
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